

Schedule Health Check Template

Run it at baseline and at every update; keep the completed sheets to see trends. Full guide: [DCMA 14-point assessment](#).

Project / schedule		Data date	
Population checked	Incomplete normal activities, excluding milestones, summaries and level of effort (state exclusions):		

The fourteen checks

Thresholds are those commonly quoted for the DCMA 14-point assessment. Your contract or procedures may set different ones — use those.

#	Check	Looks for	Common threshold	Result	Pass?	Justification / action
1	Logic	Missing predecessor or successor	≤ 5%			
2	Leads	Negative lags	0%			
3	Lags	Positive lags	≤ 5%			
4	Relationship types	Share of finish-to-start links	≥ 90% FS			
5	Hard constraints	Constraints overriding logic	≤ 5%			
6	High float	Total float over 44 working days	≤ 5%			
7	Negative float	Total float below zero	0%			
8	High duration	Remaining duration over 44 working days	≤ 5%			
9	Invalid dates	Forecasts before / actuals after data date	0%			
10	Resources	Activities without resources or cost	Informational			
11	Missed tasks	Should have finished by data date, did not	≤ 5%			
12	Critical path test	Finish responds one-for-one to added delay	Pass			
13	CPLI	(CP length + total float) ÷ CP length	≥ 0.95			
14	BEI	Tasks completed ÷ tasks due	≥ 0.95			

Review workflow

1. **Freeze a copy** of the statused schedule at the data date.
2. **Define the population** and record the exclusions.
3. **Run the checks** and keep the activity lists, not only the percentages.
4. **Triage failures** by float and proximity to the critical path; fix what matters first (usually missing logic).
5. **Record justifications** for legitimate exceptions (long-lead items, contractual milestones).

6. **Re-run and compare** with previous updates; report the trend.

Remember: passing all fourteen checks does not prove the schedule is realistic. Walk the critical path with the people doing the work. Before levelling resources, fix logic first — see [Resource levelling explained](#); for claims, good update records underpin [delay analysis](#).

Trend tracker

Update	Logic %	Constraints %	High float %	Neg. float %	Missed %	CPLI	BEI

Sign-off

Planner		Date	
Reviewer		Date	

Published by Optimize All. Free to print and share with attribution. More free guides: www.optimizeall.com/blog/free-project-controls-and-exam-prep-guides · Free courses: [Project Controls with AI](#), [Professional Certification Exam Success](#).

[PCI AI](#) certifies professionals in project controls (PCL-AI), project finance (PFL-AI) and project management (PML-AI), with governed AI throughout — see [our PCI AI page](#).

This is an independent study and work aid, not official material of PMI, AACE International, PCI AI or any other awarding body. Exam rules, fees and formats change: always confirm current details with the official body. *Optimize All is the official marketing partner of PCI AI and Certuvo.*